

PMP

Course Content:

Introduction

- > Benefits of PMP certification
- > Review of the certification process

Project Management Framework

- > Project phases
- > Project life cycles
- > Areas of knowledge
- > Project stakeholders
- > Process Groups

Project Integration Management

- > Project plan development
- > Project plan execution
- > Integrated change control

Project Scope Management

- > Project initiation definition
- > Work breakdown structure (WBS)
- > Scope verification
- > Scope change control

Project Time Management

- > Schedule network development
- > Resource loading and level
- > CPM and PERT

Project Cost Management

- > Definitions, types of costs
- > Economic analysis

- > Cost estimating and budgeting

- > Cost control

- > Earned value

Project Quality Management

- > Quality planning

- > Quality assurance

- > Quality control

- > Statistical process control

Project Human Resource Management

- > Motivation and leadership

- > Team development

Project Communications Management

- > Communications planning

- > Information distribution

- > Performance reporting

Project Risk Management

- > Risk Planning

- > Risk identification

- > Qualitative and quantitative risk management

- > Risk response development and control

- > Monte Carlo simulation

Project Procurement Management

- > Procurement planning

- > Solicitation and source selection

- > Contract administration and close-out

Project Stakeholder Management

- > Stakeholder identification

-> Stakeholder engagement planning and managing